

## Lahontan Regional Water Quality Control Board

January 3, 2013

Sheryl Bilbrey  
Director, Remediation Program Office  
Pacific Gas and Electric Company  
3401 Crow Canyon Road  
San Ramon, CA 94105-1814

### EXTENSION OF DEADLINE, INVESTIGATIVE ORDER R6V-2012-0060A-1

I have reviewed your December 21, 2012, letter requesting an extension to January 21, 2013 deadline to submit a workplan to the Lahontan Regional Water Quality Control Board that fully defines the manganese plume in the upper aquifer, as specified in the Order.

It is my understanding that due to limited staffing availability during the holidays and a proposed technical meeting scheduled for January 15, 2013, it is reasonable to give you additional time to complete the workplan. I will grant an extension for compliance with the requirement to prepare a workplan to February 15, 2013.

Please contact Lauri Kemper, Assistant Executive Officer, at (530) 542-5436 ([lkemper@waterboards.ca.gov](mailto:lkemper@waterboards.ca.gov)) or Lisa Dernbach, Senior Engineering Geologist, at (530) 542-5424 ([ldernbach@waterboards.ca.gov](mailto:ldernbach@waterboards.ca.gov)) if you have any questions about this extension.



PATTY Z. KOUYOUMDJIAN  
EXECUTIVE OFFICER

PZK/adw/T: Extension of Deadline, Investigative Order R6V-2012-0060A-1  
File Under: Order No. R6V-2012-0060A-1