

PG&E Hinkley Groundwater Chromium Cleanup Environmental Impact Report Schedule 2012 - 2013



	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR
Release Draft EIR for 60-day comment period				Aug 21 - Oct 19, 2012				
Public Meeting in Hinkley (review Draft EIR)			August 29, 2012					
Water Board meeting in Barstow (review Draft EIR)			Sept 12, 2012					
Release draft Waste Discharge Requirements (WDRs) for 30-day comment period				Late Sept - Late Oct				
Public Meeting in Hinkley (review WDRs & Draft EIR)				Mid October				
Release proposed General WDRs for 30-day comment period					Late Nov - Late Dec			
Public Meeting (review WDRs)						Early December		
Water Board hearing to certify Final EIR, adopt WDRs, and discuss Clean up and abatement Order (CAO)						January 2013		
Release proposed CAO						Throughout Feb 2013		
Water Board hearing to adopt CAO with cleanup requirements							March 2013	